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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ061 Pay Period:  11/16/2016Contract: Estimate Number: 0009 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

03/31/2016

%

$0.00

427.0

260.0

260.0

60.89

%Percent Complete($):

%Percent Behind:

MADISON

---

Date Notice to Proceed: 03/31/2016

05/31/2017

$1,590,945.90

$1,590,945.90

$1,008,275.86 $68,555.76$939,720.10

$0.00

$-1,200.00Test Report Payment Adjustments:

$1,007,075.86 $938,520.10 68,555.76

$1,008,275.86 $68,555.76$939,720.10

$0.00 $0.00

$-1,200.00 $0.00

$0.00 $0.00

Construction of 2 concrete I-Beam bridges on S.R. 197

64.40

20161215

Project(s): 57034-3205-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-197(10)100.00 909068,555.7657034-3205-94 90The construction of two (2) concrete I-Beam bridges on S.R.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57034-3205-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,635.00

0.044

0.795

$1,347.94

$24,354.83

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

57034-3205-94 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

57034-3205-94 0100 9022 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

57034-3205-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

1,064.431,064.430

129.43129.430

57034-3205-94 0500 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

57034-3205-94 0900 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0057034-3205-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

655.71655.710

0.000.000

57034-3205-94 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

57034-3205-94 0900 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

57034-3205-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,380.00

0.000

1.000

$0.00

$7,380.00

201-01 CLEARING AND GRUBBING

57034-3205-94 0500 0590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,800.00

0.000

1.000

$0.00

$11,800.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EX. BR. NO
57-SR197-8.56)

57034-3205-94 0500 0600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,800.00

0.000

1.000

$0.00

$11,800.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EX. BR. NO
57-SR197-8.66)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1819.68 864.45864.45 0.000.0057034-3205-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,937.000 $6.00

0.000

864.450

$0.00

$5,186.70

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

57034-3205-94 0100 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

57034-3205-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,174.000 $9.00

0.000

6,437.000

$0.00

$57,933.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

57034-3205-94 0100 9008 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

57034-3205-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $12.00

0.000

0.000

$0.00

$0.00

203-06 WATER

57034-3205-94 0500 0610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $11.50

0.000

490.390

$0.00

$5,639.49

204-02.01 DRY EXCAVATION (BRIDGES)

57034-3205-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.25

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57034-3205-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.70

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

57034-3205-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

142.000 $3.45

0.000

3.150

$0.00

$10.87

209-05 SEDIMENT REMOVAL

57034-3205-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,250.000 $3.60

0.000

1,653.000

$0.00

$5,950.80

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

57034-3205-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,891.000 $1.50

0.000

2,241.000

$0.00

$3,361.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

57034-3205-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $496.00

0.000

6.000

$0.00

$2,976.00

209-08.07 ROCK CHECK DAM PER

57034-3205-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $560.00

0.000

10.000

$0.00

$5,600.00

209-08.08 ENHANCED ROCK CHECK DAM

57034-3205-94 0100 0110 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,790.000 $3.56

0.000

8.000

$0.00

$28.48

209-09.01 SANDBAGS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57034-3205-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $580.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

57034-3205-94 0100 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

877.000 $3.00

321.120

1,245.890

$963.36

$3,737.67

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

57034-3205-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $12.00

0.000

115.000

$0.00

$1,380.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

57034-3205-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,639.000 $22.60

0.000

1,860.810

$0.00

$42,054.31

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

57034-3205-94 0500 0620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $55.00

47.170

319.940

$2,594.35

$17,596.70

303-01.02 GRANULAR BACKFILL (BRIDGES)

57034-3205-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $34.00

0.000

116.420

$0.00

$3,958.28

303-10.01 MINERAL AGGREGATE (SIZE 57)

57034-3205-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

621.000 $92.00

0.000

399.920

$0.00

$36,792.64

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50.57 237.82237.82 0.000.0057034-3205-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

544.000 $92.00

0.000

237.820

$0.00

$21,879.44

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

57034-3205-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-243.15-243.150

0.000.000

57034-3205-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

385.20385.200

0.000.000

57034-3205-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

57034-3205-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $400.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

57034-3205-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $5.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57034-3205-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $780.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

57034-3205-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

57034-3205-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

57034-3205-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $110.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

57034-3205-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

57034-3205-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

57034-3205-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57034-3205-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

57034-3205-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $181.60

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

57034-3205-94 0500 0630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41,416.000 $0.93

10,652.300

31,360.300

$9,906.64

$29,165.08

604-02.03 EPOXY COATED REINFORCING
STEEL

57034-3205-94 0500 0640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $454.00

11.500

116.000

$5,221.00

$52,664.00

604-03.01 CLASS A CONCRETE (BRIDGES)

57034-3205-94 0500 0650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,328.000 $0.86

0.000

18,328.000

$0.00

$15,762.08

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

57034-3205-94 0500 0660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

322.000 $220.00

0.000

148.600

$0.00

$32,692.00

604-03.04 PAVEMENT @ BRIDGE ENDS

57034-3205-94 0500 0670 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $553.00

41.000

117.000

$22,673.00

$64,701.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57034-3205-94 0500 0680 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

747.000 $8.50

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

57034-3205-94 0500 0690 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

820.000 $5.13

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

57034-3205-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

57034-3205-94 0500 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $42.00

0.000

135.000

$0.00

$5,670.00

606-09.01 TEST PILES (PRECAST
CONCRETE, SIZE 1)

57034-3205-94 0500 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,800.00

0.000

2.000

$0.00

$9,600.00

606-09.02 LOADING TEST (PRECAST
CONCRETE, SIZE 1)

57034-3205-94 0500 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

665.000 $40.00

0.000

752.000

$0.00

$30,080.00

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

57034-3205-94 0500 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $100.00

0.000

26.000

$0.00

$2,600.00

606-12.01 PILE ANCHORAGE SYSTEM
(SEISMIC)
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Estimate Summary to Contractor Report

Print Date: 12/20/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

144.00 438.00438.00 0.000.0057034-3205-94 0100 0230 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,350.000 $14.00

0.000

438.000

$0.00

$6,132.00

606-24.12 TEMPORARY SHEET PILES

57034-3205-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $34.00

0.000

30.000

$0.00

$1,020.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

57034-3205-94 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $36.00

0.000

60.000

$0.00

$2,160.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

57034-3205-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.00

0.000

0.000

$0.00

$0.00

611-07.32 24IN ENDWALL (SIDE DRAIN)

57034-3205-94 0500 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

616.000 $157.00

154.000

616.000

$24,178.00

$96,712.00

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

57034-3205-94 0500 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $2.00

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

57034-3205-94 0500 0760 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $183.00

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/(SEE
PLANS)
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Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 217.00217.00 0.000.0057034-3205-94 0500 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

434.000 $80.00

0.000

217.000

$0.00

$17,360.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

57034-3205-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $28.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

57034-3205-94 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $52.00

0.000

224.000

$0.00

$11,648.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

57034-3205-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $115.00

0.000

112.000

$0.00

$12,880.00

621-03.11 72" TEMPORARY DRAINAGE PIPE

57034-3205-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $72.00

0.000

108.000

$0.00

$7,776.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

57034-3205-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

57034-3205-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,200.00

0.000

4.000

$0.00

$8,800.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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50.00 90.0090.00 0.000.0057034-3205-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $8.00

0.000

90.000

$0.00

$720.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

57034-3205-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,200.00

0.000

4.000

$0.00

$16,800.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

57034-3205-94 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

884.000 $1.84

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

57034-3205-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $173.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

57034-3205-94 0100 0360 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $58.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

57034-3205-94 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $33.00

0.000

140.680

$0.00

$4,642.44

709-05.05 MACHINED RIP-RAP (CLASS A-3)

57034-3205-94 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

718.000 $34.00

0.000

605.030

$0.00

$20,571.02

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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5154.57 1,494.431,494.43 23.210.0057034-3205-94 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,001.000 $34.00

23.210

1,494.430

$789.14

$50,810.62

709-05.08 MACHINED RIP-RAP (CLASS B)

57034-3205-94 0500 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

212.000 $11.00

0.000

104.000

$0.00

$1,144.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

57034-3205-94 0500 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $10.00

0.000

72.000

$0.00

$720.00

710-09.02 6" PIPE UNDERDRAIN

57034-3205-94 0100 0400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,058.00

0.050

0.550

$752.90

$8,281.90

712-01 TRAFFIC CONTROL

57034-3205-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $26.00

0.000

1,720.000

$0.00

$44,720.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

57034-3205-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $25.00

0.000

106.000

$0.00

$2,650.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

57034-3205-94 0100 0430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $6.70

0.000

429.500

$0.00

$2,877.65

712-06 SIGNS (CONSTRUCTION)
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4890.00 1,215.001,215.00 0.000.0057034-3205-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.245 $4.00

0.000

1,215.000

$0.00

$4,860.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100

-1,200.00-300.000

0.000.000

57034-3205-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $10.00

0.000

0.000

$0.00

$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

57034-3205-94 0100 0460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.045 $2,800.00

0.000

0.938

$0.00

$2,626.40

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

57034-3205-94 0100 0470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.023 $3,300.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

57034-3205-94 0100 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $151,772.00

0.000

0.524

$0.00

$79,528.53

717-01 MOBILIZATION

57034-3205-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

Page 15RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 946.66946.66 0.000.0057034-3205-94 0100 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,870.000 $3.36

0.000

946.660

$0.00

$3,180.78

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

57034-3205-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $4.00

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12IN)

57034-3205-94 0900 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $20.00

0.000

15.000

$0.00

$300.00

795-03.05 6IN PVC WATER LINE

57034-3205-94 0900 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $35.00

0.000

1,094.000

$0.00

$38,290.00

795-05.03 HDD 6IN HDPE CASING
PIPE-UNCON

57034-3205-94 0900 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

2.000

$0.00

$1,000.00

795-06.03 CONNECT TO 4IN WATER LINE

57034-3205-94 0900 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

2.000

$0.00

$1,000.00

795-06.30 CUT/CAP EXISTING LINES (ALL
SIZES)

57034-3205-94 0900 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

2.000

$0.00

$2,000.00

795-08.04 6IN GATE VALVE ASSEMBLY
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0.00 1.001.00 0.000.0057034-3205-94 0900 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

795-11.02 FIRE HYDRANT ASSEMBLY

57034-3205-94 0900 0860 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $5.00

0.000

270.000

$0.00

$1,350.00

795-13.01 DI FITTINGS

57034-3205-94 0900 0870 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $10.00

0.000

0.000

$0.00

$0.00

795-13.02 HDPE FITTINGS

57034-3205-94 0100 0520 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $22.00

0.000

267.580

$0.00

$5,886.76

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

57034-3205-94 0100 0530 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $10.00

0.000

41.000

$0.00

$410.00

801-03 WATER (SEEDING & SODDING)

57034-3205-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

454.000 $8.00

0.000

0.000

$0.00

$0.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

57034-3205-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $40.00

0.000

0.000

$0.00

$0.00

802-11.07 BETULA NIGRA (RIVER BIRCH
2-5FT CNTNR GRWN)
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57034-3205-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $40.00

0.000

0.000

$0.00

$0.00

802-11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

57034-3205-94 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $40.00

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

57034-3205-94 0100 0580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,715.000 $2.50

0.000

6,280.280

$0.00

$15,700.70

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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